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468 Thomas Jones Way 
Exton, PA 19341 


May 9, 2014 
 
 
via electronic mail 
 
United States Environmental Protection Agency 
Region V 
RCRA Enforcement Branch (HRE-8J) 
77 Jackson Street 
Chicago, IL 60604 
Attention: Carolyn Bury, Project Coordinator 
 
 
Subject: Administrative Order 


Docket No. V-W-89R-45 
Arkema Inc. 
Riverview, Michigan 
MID 005 363114 
Progress Report #145 


 
 
Dear Ms. Bury: 
 
In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 
corrective action activities for the East Plant during the period of March and April 2014.  A bi-
monthly progress report for activities at the West Plant and West Brine Field will be submitted 
under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 
 
This report describes progress during the reporting period towards fulfilling the requirements of 
the ACO.  A description of the activities anticipated for May and June 2014 is also included.  
 
I.  East Plant Activities Completed in March and April 
 


 
CMS Task IV 
 
The CMS is currently under review by USEPA. 
 
LSS continues to cooperate with GLNPO and other non-federal parties to complete a design 
for a Great Lakes Legacy Act remediation project in the Trenton Channel. 







 
 


 
  
 


Interim Remedial Measures 
 


 
Operation of the Halowax groundwater containment system continued.  Since pumping 
began in 2001, 1,234,860 gallons of groundwater have been extracted and treated by the 
Halowax Area treatment system and approximately 495 gallons of DNAPL have been 
recovered and properly disposed.  A total of 18,510 gallons of groundwater were extracted 
and treated during the reporting period.  The volume of water treated was lower than typical 
for a two month period due to the system being down for pump timer procurement and 
replacement. 
 


 
The first quarter Area 17 groundwater monitoring report was submitted to EPA. 
 
The Area 17 containment wall was inspected in response to a leak in a sheet pile wall 
observed during 2013 Trenton Channel sampling in the vicinity of the East Plant.  No leak 
was detected and it was concluded that the leak observed by GLNPO was not in the Area 17 
containment wall and was likely in the similar looking sheet pile wall to the south, which is 
not part of the Area 17 containment system. 
 
 


 Other Activities 
 


The first quarter groundwater monitoring was performed in Area 17 (Halowax Area) in 
accordance with the EPA approved work plan. 
 


 
II.  Corrective Action Activities Anticipated for May and June 2014 


 
CMS Task IV 
 
LSS will await EPA approval and/or comments on the CMS. 
 
Interim Remedial Measures 


  
Operation and maintenance of the Halowax groundwater containment system will 
continue. 
 
Second quarter Area 17 groundwater monitoring will be performed. 


 
Other Activities 
 
Work will continue on the GLLA Trenton Channel project. 
 
  







 
 


 
Based on the above information, LSS believes that all project activities during the reporting 
period were in full compliance with the requirements of ACO.  If you have any questions or 
comments regarding this information, please call me at (610) 594-4435. 
 
 
 
Sincerely, 


 
Michael Pinto 
Principal Environmental Engineer 
Legacy Site Services, LLC 


 
cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 


Mr. Laura Verona- MDNR - Waste Management Div. Livonia 





		Interim Remedial Measures

		Other Activities





Attachment type: [image/jpeg]
Attachment name: [image001.jpg]

*************************   ATTACHMENT  REMOVED   *************************

to be removed.
This message contained an attachment which the administrator has caused

*************************   ATTACHMENT  REMOVED   *************************
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RCRA Enforcement Branch (HRE-8J) 
77 Jackson Street 
Chicago, IL 60604 
Attention: Carolyn Bury, Project Coordinator 
 
 
Subject: Administrative Order 

Docket No. V-W-89R-45 
Arkema Inc. 
Riverview, Michigan 
MID 005 363114 
Progress Report #145 

 
 
Dear Ms. Bury: 
 
In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative 
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering 
corrective action activities for the East Plant during the period of March and April 2014.  A bi-
monthly progress report for activities at the West Plant and West Brine Field will be submitted 
under separate cover by Mr. Bob Wright of Arkema Inc. (Arkema). 
 
This report describes progress during the reporting period towards fulfilling the requirements of 
the ACO.  A description of the activities anticipated for May and June 2014 is also included.  
 
I.  East Plant Activities Completed in March and April 
 

 
CMS Task IV 
 
The CMS is currently under review by USEPA. 
 
LSS continues to cooperate with GLNPO and other non-federal parties to complete a design 
for a Great Lakes Legacy Act remediation project in the Trenton Channel. 



 
 

 
  
 

Interim Remedial Measures 
 

 
Operation of the Halowax groundwater containment system continued.  Since pumping 
began in 2001, 1,234,860 gallons of groundwater have been extracted and treated by the 
Halowax Area treatment system and approximately 495 gallons of DNAPL have been 
recovered and properly disposed.  A total of 18,510 gallons of groundwater were extracted 
and treated during the reporting period.  The volume of water treated was lower than typical 
for a two month period due to the system being down for pump timer procurement and 
replacement. 
 

 
The first quarter Area 17 groundwater monitoring report was submitted to EPA. 
 
The Area 17 containment wall was inspected in response to a leak in a sheet pile wall 
observed during 2013 Trenton Channel sampling in the vicinity of the East Plant.  No leak 
was detected and it was concluded that the leak observed by GLNPO was not in the Area 17 
containment wall and was likely in the similar looking sheet pile wall to the south, which is 
not part of the Area 17 containment system. 
 
 

 Other Activities 
 

The first quarter groundwater monitoring was performed in Area 17 (Halowax Area) in 
accordance with the EPA approved work plan. 
 

 
II.  Corrective Action Activities Anticipated for May and June 2014 

 
CMS Task IV 
 
LSS will await EPA approval and/or comments on the CMS. 
 
Interim Remedial Measures 

  
Operation and maintenance of the Halowax groundwater containment system will 
continue. 
 
Second quarter Area 17 groundwater monitoring will be performed. 

 
Other Activities 
 
Work will continue on the GLLA Trenton Channel project. 
 
  



 
 

 
Based on the above information, LSS believes that all project activities during the reporting 
period were in full compliance with the requirements of ACO.  If you have any questions or 
comments regarding this information, please call me at (610) 594-4435. 
 
 
 
Sincerely, 

 
Michael Pinto 
Principal Environmental Engineer 
Legacy Site Services, LLC 

 
cc: Mr. Peter Quackenbush- MDNR - Waste Management Div. Lansing 

Mr. Laura Verona- MDNR - Waste Management Div. Livonia 
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